RIVER MILE 10.9 REMOVAL ACTION
CAPPING OPERATIONS WEEKLY STATUS REPORT
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Summary of capping operations through week ending April 6, 2014

High river flows from the storms that occurred March 29-30, allowed the placement of only one panel of fabric
and armoring stone during the week. As of April 6, an estimated 41% of the dredged and capped area has been
protected with this armoring layer. Current projections have all work being completed in early to mid-May, 2014.
The attached figure shows the section of RM 10.9 where the fabric and stone has been placed to date.

All capping operations were conducted within acceptable water quolity monitoring limits.

Capping Progress to Date Shown in Blue
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Real-Time Water Quality Monitoring

Turbidity - Week Ending April 6, 2014

(Times in which there was capping activity are shown in yellow)
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Water Quality Monitoring Locations
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